

**AGENDA  
BOARD OF CONTROL**

**Tuesday, August 4, 2020  
Mayor's Conference Room: 8th Floor City Hall  
9:00 AM**

1. Ordinance 156/2019
  1. Enter into Change Order No. 2 & Final with Wenger Excavating, Inc. for a cost reduction in the amount of \$4,789.12 for the Woodland St. Water Main Extension Project, in order to close out the project, resulting in a new contract amount of \$413,503.58.