

**AGENDA
BOARD OF CONTROL**

**Tuesday, October 27, 2020
Mayor's Conference Room: 8th Floor City Hall
9:00 AM**

1. Ordinance 34/2020
Enter into Change Order No. 1 with Northstar Asphalt, Inc. in the amount of \$47,606.00 for the 13th St. NW Reconstruction Project, GP1248, due to additional electrical work for a school beacon, pavement at the lift station, and adding ADA curb ramps, resulting in a new contract amount of \$1,244,200.00.
2. Ordinance 69/2017
Enter into Change Order No. 2 & Final with Kokosing Industrial, Inc. for a cost reduction in the amount of \$104,155.07 for the Sludge Processing Modifications Project, Contract 27, in order to close out the project, resulting in a new contract amount of \$3,419,844.93.
3. Ordinance 77/2019
Enter into Change Order No. 1 & Final with Central Allied Enterprises, Inc. for a cost reduction in the amount of \$2,161.16 for the Service Shop Site Improvements Project, in order to close out the project, resulting in a new contract amount of \$639,213.59